
ID Task Name Duration Start Finish Predecessors

1 SWPPP 5 days Wed 3/23/16 Tue 3/29/16

2 Install Construction Sign Package 2 days Wed 3/23/16 Thu 3/24/16

3 Autumn Way Connector Road Construction 309 days Mon 5/2/16 Thu 7/6/17

4 Cut Trees 5 days Mon 5/2/16 Fri 5/6/16

5 Silt Fence 2 days Mon 4/17/17 Tue 4/18/17

6 Grub and Remove Stumps 4 days Wed 4/19/17 Mon 4/24/17 5

7 Common Excavation 30 days Tue 4/25/17 Mon 6/5/17 6

8 Storm Drainage 5 days Mon 6/12/17 Fri 6/16/17 31

9 Fine & Base Paving 2 days Mon 6/19/17 Tue 6/20/17 8

10 Resette Granite Curbing 3 days Wed 6/21/17 Fri 6/23/17 9

11 Top Paving 3 days Mon 6/26/17 Wed 6/28/17 10

12 Remove existing Autumn Way Paving and Place Humus and Seed 3 days Thu 6/29/17 Mon 7/3/17 11

13 Loam and Seed 3 days Tue 7/4/17 Thu 7/6/17 12

14 Lafayette Road Construction 336 days? Mon 4/18/16 Mon 7/31/17

15 Signalization 295 days Mon 5/2/16 Fri 6/16/17

16 Submittal review completion 22 days Mon 5/2/16 Tue 5/31/16

17 Order build out 60 days Wed 6/1/16 Tue 8/23/16 16

18 Installation 40 days Mon 4/24/17 Fri 6/16/17

19 Utility Relocation Delay 284 days? Mon 4/18/16 Thu 5/18/17 2

20 Fairpoint-New Polls 20 days? Mon 4/18/16 Fri 5/13/16

21 Unitil-Electric 26 days? Mon 5/23/16 Mon 6/27/16

22 Fairpoint underground at intersection w/ delay included 12 days Tue 6/28/16 Wed 7/13/16 21

23 Fire Depatment w/ delay 16 days Thu 7/14/16 Thu 8/4/16 22

24 NH Optical w/ delay 7 days Fri 8/5/16 Mon 8/15/16 23

25 Bayring Comm.w/ delay 13 days Tue 8/16/16 Thu 9/1/16 24

26 Comcast w/ delay 35 days Fri 9/2/16 Thu 10/20/16 25

27 Fairpoint -Transfer Lines w/ delay 24 days Fri 10/21/16 Wed 11/23/16 26

28 Fairpoint- Remove old polls w/ delay 12 days Thu 11/24/16 Fri 12/9/16 27

29 Unitil-Gas w/ delay 24 days Mon 4/17/17 Thu 5/18/17

30 Storm Drainage 20 days Mon 4/17/17 Fri 5/12/17

31 Road Widening 20 days Mon 5/15/17 Fri 6/9/17 30

32 Base paving 5 days Mon 6/12/17 Fri 6/16/17 31

33 Granite Curbing 8 days Mon 6/19/17 Wed 6/28/17 32

34 Sidewalk Gravel and Pavement 15 days Thu 6/29/17 Wed 7/19/17 33

35 Sidewalk Concrete 8 days Thu 7/20/17 Mon 7/31/17 34

36 Loam and Seed Behind Sidewalk 3 days Thu 7/20/17 Mon 7/24/17 34

37 Railroad Avenue Improvements 8 days Tue 8/1/17 Thu 8/10/17

38 Construct Sidewalks 8 days Tue 8/1/17 Thu 8/10/17 35

39 Pine Street 20+00 - 23+44 2 days Thu 7/27/17 Fri 7/28/17

40 Cold Planing 2 days Thu 7/27/17 Fri 7/28/17 42

41 Lafayette Road Final Paving 5 days Tue 7/25/17 Mon 7/31/17

42 Cold Plane 2 days Tue 7/25/17 Wed 7/26/17 36

43 Wearing Course 3 days Thu 7/27/17 Mon 7/31/17 42

44 Project Stripping 10 days Tue 8/1/17 Mon 8/14/17 43

45 Project Cleanup 5 days Tue 8/15/17 Mon 8/21/17 44

46 Demobilize Project 4 days Tue 8/22/17 Fri 8/25/17 45
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Project: NHDOT Seabrook, NH 2016 r
Date: Mon 5/23/16


